

## Montana Horizons Community Timeline



### Phase III – Visioning & Community Coaching and Action September 1, 2007 to June 30, 2008

#### April

2-3 WRDC eCommerce Training Western Style – Sidney

#### May

1 6 categories completed from the Blogging Grid – Long Form

14-15 WRDC eCommerce Training Western Style – Bozeman

#### June

- 1 Community blog due showing strategic action on at least 10 items reported in plans. Blog shows community has sought resources from at least 3 external sources (info – who is helping you with resources and technical assistance to move toward your vision).  
-Blogs show evidence of at least 5 partnerships with communities and organizations beyond Horizon (action – who are you working with to get things done).  
Community Action Grant II (\$1,500) report due to MCF  
Community Action Grant III (\$8,500) application available from MCF. Communities can apply after blogs is complete and Community Action Grant II report is submitted.
- 30 Community Coaching and Action Fund narrative and budget reports due to Horizons office (\$7,000)

#### **Horizons Community Site Visit Agenda**

- Review Horizons Timeline
- Review Final Community Report Process & Program Expectations (Blogs + )
- Blogging
  - Strategic action on at least 10 items reported in plans
  - Community has sought resources from at least 3 external sources (info)
  - Evidence of at least 5 partnerships with communities and organizations beyond Horizon (action)
  - Completion of the Blogging Grid by each community (12 questions answered by community and reported on blog)
- Collaboration with partners and other communities
- Action Grant III Applications (\$8,500 MCF)
- Post Program Opportunities
- Sustaining Horizons
- Community Celebration
- Action Grant II Reporting Expectations